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United States Environmental Protection Agency
Region |
POLLUTION REPORT

Date: Monday, September 25, 2006
From: Frank Gardner, On-Scene Coordinator

Subject: John JRiley Site
228-240 Salem Street, Woburn, MA
Latitude: 42.4903
Longitude: -71.1342

POLREP No.: 2 Site#: 01DE
Reporting Period: Aug/Sep 2006 D.O. #

Start Date: 8/1/2006 Response Authority: CERCLA

Mob Date: 8/1/2006 Response Type: Time-Critical
Completion Date: NPL Status: Non NPL
CERCLISID # MADO001035872 Incident Category: Removal Action
RCRISID # MADO001035872 Contract #

Site Description

The Siteislocated in a mixed residential, commercial, and industrial area of Woburn and is the former location
of the Riley Tannery, which operated at the Site from approximately 1915 until 1989. On August 11, 2005, EPA
and the Massachusetts Department of Environmental Protection (MassDEP) conducted ajoint site investigation
which included the collection of surface soils. These samples, which were analyzed at EPA’s New England
Regional Laboratory, documented the presence of high levels (up to 86,000 mg/kg) of chromium contamination
in surface soils. Asaresult of the subdivision and redevelopment of the Site from 1994-1997 for commercial
and industrial use, the Site currently consists of the following four active commercial and industrial properties:
Charls Ice Cream, Organix, Inc., New England Industrial Truck, and W.A Kraft. The portion of the Site on
which this chromium contamination is located is owned by Organix, LLC (Organix) and operated by Organix,
Inc. See polrep 1 for additional background information.

Current Activities

Organix is conducting this removal action under an Administrative Settlement Agreement and Order on Consent
(ASAOC) entered with EPA on June 30, 2006. The work plan developed by Organix and approved by EPA
called for acombination of excavation and/or covering the chromium-contaminated material in place, sampling
and monitoring, off-site disposal of cleanup-generated wastes, and repairing response-related damage to affected
areas of the Site.

On August 1, 2006, Organix conducted a site walk with its cleanup contractor and conducted clearing and
grubbing and other site preparation activities. On August 14, 2006, Organix excavated approximately 40-50
tons of the chromium-contaminated soils, and then secured the excavated area with geotextile, hay bales, and rip-
rap. These materials will serve as atemporary cap to prevent residual contamination from posing a direct
contact threat or migrating downstream. Excavated soils were secured in 2 roll-off containers to await final
disposal. On September 20 and 21, 2006, Organix shipped the roll-off containers off-site for disposal.
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Planned Removal Actions

Organix will prepare and submit a Completion of Work Report to document the removal
action.

Next Steps
Under the MassDEP's 21E program, Organix will be conducting further site charactierization and cleanup
activities as needed to fully delineate the extent of contamination and protect public health and the environment.

Estimated Costs *

Budgeted |Total ToDate| Remaining |% Remaining

Extramural Costs

ERRS - Cleanup Contractor $100,000.00 $0.00| $100,000.00 100.00%
START Contractor $30,000.00 $1,678.00 $28,322.00 94.41%
Contingency $13,000.00 $0.00 $13,000.00 100.00%

Intramural Costs

USEPA - Direct (Region, HQ) $57,000.00  $3,985.00| $53,015.00 93.01%

Total Site Costs $200,000.00 $5,663.00 | $194,337.00 97.17%

* The above accounting of expendituresis an estimate based on figures known to the OSC at the time this report
was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s).
Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided
in this report does not necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.
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